

RESOLUTION 2021-65

**RESOLUTION AUTHORIZING CHANGE ORDER #2 AND FINAL PAYMENT FOR
THE FY 2020 NJDOT ROAD PROGRAM**

WHEREAS, on February 5, 2020, a contract for \$199,872.00 was awarded to Lexa Concrete, LLC, 111 Commerce Way Drive, Hammonton, NJ 08037, as authorized by Resolution R2020-082; and

WHEREAS, change orders for construction contracts are authorized under N. J. A. C. 5:30-11.1, et seq.; and

WHEREAS, Change Order #1 authorized via R2020-163 approved the increase the contract amount from \$199,872.00 to \$217,582.00; a increase of \$17,710.00 due to extending the paving limits; and

WHEREAS, Change Order #2 (Final) is requesting approval to decrease the contract amount from \$217,582.00 to \$216,713.14; a decrease of \$868.86 to reflect as built cost; and


WHEREAS, the contractor has requested Final Payment #3 in the amount of \$16,619.58 and after review of the contract by the engineer, it is his recommendation to fulfill said payment.

NOW, THEREFORE, BE IT RESOLVED, by Borough Council of the Borough of Magnolia, in the County of Camden recommends authorizing Change Order #2, for an decrease of \$868.86 for the FY2020 NJDOT Road Program and final payment #3 in the amount of \$868.86 to the Contractor.

ADOPTED, at a meeting of the Mayor and Council of the Borough of Magnolia, County of Camden, State of New Jersey held on February 18, 2021.



Daneen D. Fuss, Municipal Clerk
Borough of Magnolia



Stéven Whalen, Council President
Borough of Magnolia

I, Daneen D. Fuss, Borough Clerk of the Borough of Magnolia, do hereby certify that the above is a true and correct copy of a resolution passed by the Mayor and Council of the Borough of Magnolia during a meeting held on February 18, 2021.

(SEAL)



Daneen D. Fuss, Municipal Clerk
Borough of Magnolia