

**RESOLUTION 2022-149**

**RESOLUTION OF THE MAYOR AND COUNCIL OF THE BOROUGH OF MAGNOLIA  
APPROVING PAYMENT #4 & CHANGE ORDER #2 (FINAL) – THINK PAVERS  
HARDSCAPING – 2020 CDBG & 2021 NJDOT ROAD PROGRAM PROJECTS**

**WHEREAS**, on July 15, 2021, Think Pavers Hardscaping, 125 Kings Highway, Mount Royal, NJ 08061, was awarded a contract for the 2020 CDBG & 2021 NJDOT Road Program projects in the Borough of Magnolia in the amount of \$385,207.00 per Resolution 2021-131; and

**WHEREAS**, pursuant to Resolution 2022-77, Mayor and Council approved Payment Certificate #3 in the amount of \$45,512.27 and Change Order #1 in the total amount of \$9,625.00; and

**WHEREAS**, it has been deemed necessary by the Mayor and Council of the Borough of Magnolia, per the recommendation of the Engineer upon work reviewed and found acceptable, to approve Payment Certificate #4 in the amount of \$21,122.23; and

**WHEREAS**, it should be noted that \$16,635.31 is being withheld in retainage pending submittal of closeout documents from the contractor; and

**WHEREAS**, change orders pertaining to construction contracts are authorized under N.J.A.C. 5:30-11.1, et seq.; and

**WHEREAS**, it has been deemed necessary by the Mayor and Council of the Borough of Magnolia, per the recommendation of the Engineer to review and approve Change Order #2 (FINAL) for handicap ramps that were installed at the Walnut Avenue and Washington Avenue intersection in the total amount of \$21,609.44; and

**WHEREAS**, the new contract sum including Change Order #2 (FINAL) is \$416,441.44; and

**WHEREAS**, agreed upon adjustments attributable to executed Construction Change Directives.


**NOW, THEREFORE, BE IT RESOLVED**, the Mayor and Council of the Borough of Magnolia, County of Camden, State of New Jersey, hereby approve Payment Certificate #4 in the amount of \$21,122.23 & Change Order #2 (FINAL) for an increase of \$21,609.44 to the original contract price awarded to Think Pavers Hardscaping for the 2020 CDBG & 2021 NJDOT Road Program projects.

**BE IT FURTHER RESOLVED**, the new contract price is \$416,441.44.

**BE IT FINALLY RESOLVED**, the 2020 CDBG & 2021 NJDOT Road Program Projects are complete.


ADOPTED: August 18, 2022

  
\_\_\_\_\_  
Krystel M. Arana  
Municipal Clerk

  
\_\_\_\_\_  
Betty Ann Cowling-Carson  
Mayor

**CERTIFICATION**

I, Krystel M. Arana, Municipal Clerk of the Borough of Magnolia, County of Camden, State of New Jersey, do hereby certify that the foregoing Resolution 2022-149 was duly adopted by the Mayor and Council of the Borough of Magnolia at a Work Session Meeting held on Thursday, August 18, 2022.



Krystel M. Arana  
Municipal Clerk