

R2020-120

**RESOLUTION AUTHORIZING CHANGE ORDER #1 FOR THE FY2020 NJDOT TRUST  
FUND-ROAD PROGRAM**


**WHEREAS**, on May 6, 2020, a contract for \$199,872.00 was awarded to Lexa Concrete, 11 Commerce Drive, Hammonton, NJ 08037, as authorized by Resolution R2020-82; and

**WHEREAS**, change orders for construction contracts are authorized under N. J. A. C. 5:30-11.1, et seq.; and


**WHEREAS**, Change Order #1 is being submitted for approval to increase the contract amount from \$199,872.00 to \$227,332.00; an increase of \$27,360.00 to incorporate NJDOT Non-Reimbursable Supplemental Items into the contract for installing an HMA parking lot and traffic stripes at the Donald E. Wilson Community Center; and

**NOW, THEREFORE, BE IT RESOLVED**, by Borough Council of the Borough of Magnolia, in the County of Camden recommends accepting Change Order #1, to increase the total contract from \$199,872.00 to 227,232.00 for the FY2020 NJDOT Trust Fund-Road Program.

Adopted: July 16, 2020



BettyAnn Cowling-Carson, Mayor  
Borough of Magnolia



Christine M. Pippet  
Acting Borough Clerk  
Borough of Magnolia